




RESOLUTION

No. _____

Date of Adoption MAR 19 2015

Approved as to Form and Legality

Factual content certified by


DAVID L. MINCHELLO, ESQ., CITY ATTORNEY
JACQUELINE FOUSHEE, P.E., PUBLIC WORKS DIRECTORCouncilman /woman 

presents the following Resolution:

RESOLUTION AMENDING THE CONTRACT WITH STARK DESIGN, 8 ARDSLEY ROAD, YARDLEY, PA 19067 FOR ARCHITECTURAL SERVICES FOR REPAIRS AND RENOVATIONS AT THE MILL HILL PLAYHOUSE, CITY OF TRENTON FOR THE CITY OF TRENTON, DEPARTMENT OF RECREATION, NATURAL RESOURCES, AND CULTURE

WHEREAS, Resolution 14-134 authorized the award of a contract with Stark Design, 8 Ardsley Road, Yardley, PA 19067 for Architectural Services for Repairs and Renovations at the Mill Hill Playhouse; and

WHEREAS, the contractual duration was for the period April 3, 2014 through April 2, 2015 in the amount of \$49,433.80; and

WHEREAS, delays due to changes in project design outside the control of Stark Design prevented completion of the contract within the timeframe provided; and

WHEREAS, the need arises to amend the contract with Stark Design to enable them to complete the terms of the contract beyond the expiration of the original contract; and

WHEREAS, Stark Design shall complete its professional architectural services without the need for additional funding; and

WHEREAS, the changes will not alter the contract in such a manner as to nullify the effect of the competitive determination which was made at the time of the contract award;

NOW, THEREFORE, IT IS RESOLVED, by the City Council of the City of Trenton as follows:


RESOLUTION


1. The Mayor is hereby authorized to execute an amended contract with Stark Design to enable them to complete the professional architectural services for Repairs and Renovations at the Mill Hill Playhouse.

2. The amended contract shall remain in full force for a duration of seven (7) months from the contract date and shall not be extended without approval of the City Council of the City of Trenton.

	Aye	Nay	Abstain	Absent		Aye	Nay	Abstain	Absent		Aye	Nay	Abstain	Absent
BETHEA	✓				HOLLY WARD	✓				CHESTER	✓			
CALDWELL WILSON	✓				MUSCHAL	✓								
HARRISON			✓		REYNOLDS JACKSON	✓								

This Resolution was adopted at a Meeting of the City Council of the City of Trenton on MAR 19 2015





**AMENDMENT TO RESOLUTION 15-128
TO EXTEND THE CONTRACT WITH STARK DESIGN**

THE AMENDED AGREEMENT made this 19TH day of March 2015, by and between the **CITY OF TRENTON**, a municipal corporation, of the State of New Jersey, with principal offices located at 319 East State Street, Trenton, New Jersey 08608 (hereinafter the "City") and (**STARK DESIGN**), with principal offices located 8 Ardsley Road, Yardley, PA 19067 (hereinafter "Professional Architectural Services").

WHEREAS, Stark Design has assisted the City of Trenton for repairs and renovations at the Mill Hill Playhouse, City of Trenton; and

WHEREAS, the contract duration was for the period of April 3, 2014 through April 2, 2015 in the amount of \$49,433.80; and

WHEREAS, pursuant to Resolution 15-128 the City of Trenton desires to extend the contract for a period of nine(9) months from April 3, 2015 through December 2, 2015.

NOW THEREFORE, the parties mutually agree as follows:

1. The Mayor is hereby authorized to execute an amended contract for Stark Design to enable them to complete the repairs and renovations at the Mill Hill Playhouse.
2. The amended contract shall remain in full force for a duration of nine (9) months from the contract date and shall not be extended without approval of the City Council of the City of Trenton.

IN WITNESS WHEREOF, the parties have hereunto set their bands and seals the day and year first above written.

ATTEST:



**RICHARD M. KACHMAR
CITY CLERK**

Witness:

CITY OF TRENTON



**HONORABLE ERIC E. JACKSON
MAYOR**

STARK DESIGN